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27" To:  Alice Fuerst - I REMD SEQ“O“
From: Dave Nickelsonﬂun. | | |

Copy: Neil Geitner
. Phil Burke

' Ref: CH2M HILL COSTS THROUGH DEC. 24, 1988
" BAXTER SPRINGS SUBSITE Compiled 1/30/89 .

SUBTASK o
——————————————————————— TOTAL
DEN66541 PROJECT . .
PM WP OTHER (a) |COSTS TO DATE
Direct labor . $399 $323 _ . - $722
Equipment : : . $0
Other direct costs" > $49 ' Y %49
Subcontracts (b) . $1,956 $18,302 $20,258
Laboratory services . ' L - $0
. Indirects - 8665 - $540 S $1,205
. Fee . : , $69 - $102 . . _ $171
Travel _ . e $0
Total. . © 61,133  $2,970 $18,302 $22,405 -

Notes:.

(a) - These costs were charged by Black & Veatch for
work on the Baxter Springs work plan before the correct
charge number had been opened.: These charges are now

. being transferred. . _ _

(b) These costs were charged by Black & Veatch for work
related to the Baxter Sprlngs sub51te._
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